
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 05/05/2015

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0025

05/14/2015

Contract Location: Time Allowed:

SR 31 OVER THE WITHLACOOCHEE RIVER.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

03/19/2013

04/17/2013

05/23/2013

00/00/0000

00/00/0000

694 Days

03/11/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 109.22

758 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,540,497.33

$5,315,218.37

$1,387,605.84

75.78%

Counties:

Brooks Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432100-      $5,540,497.33 $5,315,218.37 $1,387,605.84 74.96% $36,118.38

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 05/05/2015

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0025

05/14/2015

Project Number: 432100-      SR 31 - BRIDGE REHABILITATION

 

BRST0-0034-01(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,358,818.70 $3,324,220.00 $34,598.70

Non-Participating $839,704.78 $831,055.10 $8,649.68

Total Earnings $4,198,523.48 $4,155,275.10 $43,248.38

Stockpiled Materials $0.01 $0.01 $0.00

Gross Earnings $4,198,523.49 $4,155,275.11 $43,248.38

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($45,632.00)

Total: $4,152,891.49 $4,116,773.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $36,118.38

($7,130.00)($38,502.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 05/05/2015

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0025

05/14/2015

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  7,900.000 8,579.945

 12.750 .000

 

 

8,579.945 $.00 $109,394.30

Category Amount: $0.00 $109,394.30

Category Number: 0040 EROSION

0265 167-1500     WATER QUALITY INSPECTIONS MO  18.000 23.000

 928.440 .000

 

 

23.000 $.00 $21,354.12

Category Amount: $0.00 $21,354.12

Category Number: 0020 BRIDGE

0450 500-2100     CONCRETE BARRIER LF  1,548.000 .000

 27.750 1,558.500

 

 

1,558.500 $43,248.38 $43,248.38

0481 520-2214     PILING, PSC, 14 IN SQ LF  .000 19.620

 70.935 .000

                                                            

                                                            

19.620 $.00 $1,391.74

0486 520-2220     PILING, PSC, 20 IN SQ LF  .000 34.760

 56.320 .000

                                                            

                                                            

34.760 $.00 $1,957.68

Category Amount: $43,248.38 $46,597.80

Category Number: 0030 DRAINAGE

0545 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 168.900

 40.000 .000

 

 

168.900 $.00 $6,756.00

0600 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  48.000 48.200

 36.000 .000

 

 

48.200 $.00 $1,735.20

Category Amount: $0.00 $8,491.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 05/05/2015

to 05/14/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0025

05/14/2015

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0635 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 3.000

 175.000 .000

 

 

3.000 $.00 $525.00

Category Amount: $0.00 $525.00

Category Number: 0020 BRIDGE

0690 524-0350     TEST CORING LF  186.000 261.000

 80.650 .000

 

 

261.000 $.00 $21,049.65

Category Amount: $0.00 $21,049.65

Category Number: 0010 ROADWAY

0720 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  540.000 577.510

 80.250 .000

 

 

577.510 $.00 $46,345.18

Category Amount: $0.00 $46,345.18

Category Number: 0030 DRAINAGE

0730 550-2120     SIDE DRAIN PIPE, 12 IN, H  1-10 LF  250.000 259.000

 0.010 .000

 

 

259.000 $.00 $2.59

Category Amount: $0.00 $2.59

Project Total Amount: $43,248.38 $4,198,523.48


